PAYMENTS

ROUTING SLIP
TO [ CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES RECEIVED
NAME / TITLE SYMBOL BY DATE
Harish Kapur WPIDAB
Michele Appello WPH1AB
Harish Kapur WPIDAB
CONCURRENCE CIRCULATE | [YOUR INFO
APPROVAL PER CONVERSATION
REPLY OR FOR SIGNATURE OF
INTERIM REPLY DUE>
REMARKS:
CONTRACT NO.: 47PM04-18-C-0057
PCN:
VOUCHER / PAYMENT NO. 1
AMOUNT: $71,264.00
CONTRACTOR: Glasgow Investigative Solutions, Inc.
BUILDING / LOCATION: Frances Perkins Building
200 Constitution Ave. NW
DATE INVOICE RECEIVED: 4/30/19
FROM|[ CO RW R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES. SYM. ROB Room
Harish Kapur, WPIDAB WPIDAB
Authorized Representative TELEPHONE NO. DATE
of the Contracting Officer 219-3311

GENERAL SERVICES ADMINISTRATION

GSA FORM 14 (REV. 4/91)



Date: Serial Number: Office Symbol:
N=AR INPUT TRANSMITTAL 4/30/19 WPID
Number of documents transmitted
(P-epare in triplicate, forward original and one copy to the appropriate (Do not include supporting papers.)
Fimace Division.) .
Regular Transmittal Final Transmittal for

Tt e following documents are transmitted herewith:

| | |

Glasgow Investigative Solutions, Inc.
3 66 Golansky Blvd Suite 201
Woodbridge, VA 22192

North Garage Concrete Repairs
Frances Perkins Building

200 Constitution Ave., NW
Washington, DC 20210

Payment No. 1

Contract No.: 47PM04-18-C-0057

P-oject Control No.:

ACT No.: EN-47PM0418C0057

Amount: $71,264.00

Atthourtized Signature Service: Title

Receiving Official - Finance (signature) No. Documents Received: |Date received:

GENERAL SERVICES ADMINISTRATION GSA FORM 2951 (REV. 7-77)



RECEIVING REPORT

IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/acceptance period is

stated in the contract. {If acceptance is longer than period stated in contract, explain in Block 11.}

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

2. FUND

3. ACT NUMBER

EN-47PM0418C0057

NN

4. MULTIPLE DISTRI- 5. CONTRACT/PURCHASE ORDER NO.
BUTION LINE 47PM04-18-C-0057

{MDL} NUMBER}

[ | [ ]

6.LEASE NO.

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

7A. ITEM NO.
TASK ORDER -
North Garage Concrete Repairs
FRANCES PERKINS BUILDING
TASK ORDER AMOUNT: $ 1,399,758.00
PREVIOUS PAYMENTS: $ -
THIS PAYMENT: $ 71,264.00
BALANCE: $ 1,328,494.00
8. MAXIMUM PAYMENT 11. REMARKS
AMAUNT $71,264.:00
PARTIAL PAYMENT {April 2019}
9. LESS DEDUCTIONS {S} FOR
NONPERFORMANCE, ETC. $0.:00 INVOICE #1
{Explain in Item 11, "REMARKS"}
10. MAXIMUM AMOUNT
APPROVED FOR PAYMENT $71,264.:00
{Item 8 less Item 9}

SECTION III - CERTIFICATION {S}

TYPE OF DELIVERY {Mark "X" in appropriate box}

12.
D A. FULL B. PARTIAL |:| C. FINAL

[ CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEIVED 4/30/19 AND ACCEPTED 4/30/19

{DATE}

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

A.NAME AND TITLE {Type, print or stamp}

Michele Appello / Contracting Officer

B. CORRESPONDENCE SYMBOL
WPIDAB

C. TELEPHONE NUMBER
202-219-3311

B. CORRESPONDENCE SYMBOL
WPHI1AB

C. TELEPHONE NUMBER
202-260-0621

D. SIGNATURE

E. DATE SIGNED

D. SIGNATURE

E. DATE SIGNED

GSA FORM 3025 {REV. 6-92}



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE
INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION {Street, city, and State}
Frances Perkins Building
200 Constitution Ave., NW
Washington, DC

3. BUILDING

Frances Perkins Building

Dept. of Labor

4. CONTRACTOR'S NAME AND ADDRESS
Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd  Suite 201
Woodbridge, VA 22192

5. TYPE OF WORK

North Garage Concrete Repairs

6. CONTRACT FOR
ALTERATIONS

DNEW CONSTRUCTION

McMullan & Associates

7.PROJECT NO. 8. CONTRACT NO. 9.DATE OF RECEIPT |10. ORIGINAL 11. CUM. CHANGE ORDERS 12. CONTRACT PRICE
OF NOTICE TO CONTRACT PRICE  [a. NO. B. AMOUNT TO DATE
47PM04-18-C-0057 PROCEED $ 1,399,758.00 0 $ $ 1,399,758.00
10/10/18
1= LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY a. CONTRACT b. REVISED ¢. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ - 10/10/19 5% 5%

1€. A-E FIRM

Harish Kapur

17. CONSTRUCTION ENGINEER

18. GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

1€. TYPE OF INSPECTION

20. DATE OF LAST

21. DATE OF THIS

22. ADDITIONAL

23. PAYMENT RECOMMENDED

INSPECTION INSPECTION INSPECTIONS OR
PROGRESS l:lFINAL DPOST N/A 4/26/19 RECOMMENDED %
FINAL YES DNO
2%, STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.
{Proposals should be forwarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.
INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
All work associated with Invoice #1 has been inspected and accepted
The amount of Invoice #1 is $71,264.00.
SIGNATURE DATE OF REPORT
25. INSPECTED BY 4/26/19
Lloyd Youmans
( / 26. PAYMENT REQUEST {For repair contracts under $100,000}
DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER ({Signature} DATE
AND FINANCIAL MANAGEMENT | $ - %
APPOVED FOR PAYMENT
{See reverse for instructions concerning final payment} GSA Form 220



PROPOSED CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
GSA FORM (FAR 52.232-5 & 52.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 1
ISSUING OFFICE DATE VOUCHER PREPARED: 4/30/19
General Services Administration 47PM04-18-C-0057
Metropolitan Service Center CONTRACT NUMBER & PROJECT NUMBER
7th & D Streets, SW
Suite 7919 EN-47PM0418C0057 9/21/18
Washington, DC 20024 ACT. NO. AWARD DATE
4/30/19
PAYEES DATE INVOICE
NAME Glasgow Investigative Solutions, Inc. RECEIVED
AND 3166 Golansky Blvd Suite 201
ADDRESS Woodbridge, VA 22192
DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT
INITIAL CONTRACT AMOUNT ....c.ceiiiiiiirnninnrrssseessinssississsnsnsnneiens eeveeevssesanas $ 1,399,758.00
CHANGE ORDERS :icisisusscsisisseussinmsussssssusssmsivarisvsssovossssasssssmsioississnesimmommn sevevenssassont $ 0.00
TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS...........cccc.. wvvvvvvvevevnvnsnnnns $ 1,399,758.00
TOTAL CONTRACT AMOUNT TO DATE (Material Included)......ccoovvveiees v $ 47,768.00
LESS RETAINAGE.........cccccoiiiiirrrcececcceee st sssssinninnns eveeesasenns $ 0.00
SUBTOTAL.....cooiiiiiiiiriieieteesteee ettt sneenines eveeresesesens $ 47,768.00
OTHER........ (BOND s ssssssssussovsss sosemssussmssmsmsssesersissis i svermsaasiaissseaininsis sivesitsssasmnios $ 23,496.00
SUBTOTAL.....cooiiiiiiriirineereteestre ettt sneenines overeresesenens $ 71,264.00
LESS PREVIOUS PAYMENTS......ccoiitriniininnitrnseesie et eeverevessnenens $ 0.00
AMOUNT OF PAYMENT DUE.......ccccectvinnnininniniesesesnesssinssssseeeieies ovevevesesesenns $ 71,264.00

TOTALDUE: § 71,264.00
PAYMENT: APPROVED FOR DATE
COMPLETE $  71,264.00
PARTIAL
FINAL TITLE Contracting Officer
PROGRESS X Michele Appello 202-260-0621
ADVANCE TYPE OR PRINT NAME PHONE NUMBER
ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of 2



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (FAR 52.232-5 & 52.232-27)
NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY
DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACT NO.: 47PM04-18-C-0057 AWARD DATE: 9/21/18 TOTAL PAYMENT § 71,264.00

DESIGNATED BILLING OFFICE (CIRCLE ONE) FINANCE
INITIAL CONTRACT

1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST;  DATE OF RECEIPT 4/30/19
AMOUNT: $71,264.00
PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO ;  AMOUNT :
PARTIAL AND FINAL PAYMENTS --  DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:
CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF
OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIVIINDICATE DATE OF INITIAL RECEIPT , DATE

RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:

INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur / GSA Project Manager /' WPIDAB
(SIGNATURE) DATE TITLE (CORR. SYMBOL)

(202) 219-3311 /

(PHONE NUMBER)  (FAX NUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - 7BCPC
ADDRESS: 819 TAYLOR STREET, ROOM 5D06

FT. WORTH, TX. 76102
{817} 978-3009

GSA Form 1034 Page 2 of 2



PAGE 1 OF 1 PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NO. DATE
1 4/30/19

LCGCATION 200 Constitution Ave, NW

TITLE South Garage Concrete Repairs

CCNTRACT NO. 47PM04-18-C-0057

|WORK ORDER:

CONTRACTOR:

Glasgow Investigative Solutions, Inc.

3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

WORK STATUS

COMPLETION DATES

PERCENT COMPLETE

IN TIAL CONTRACT] REVISED CONTRACT

EST. SUBSTANTIAIL

ACTUAL
SUBSTANTIAL

THROUGH THIS MONTH NORMAL TO DATE
{Sum of Line 4 and Line 5

5

[x] ves [ ~o

10/10/19 divided by Line 3}
3% 3%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY

[x] ves [ ~o

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

SATISFACTORY

[X] ves [ ~o

SATISFACTORY

[x] ves [ ~o

SATISFACTORY

[x] ves [ ~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER,
DELAYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY
1. INITIAL CONTRACT AMOUNT $1,399,758.00
2. CHANGE ORDERS {Total of Column 2, GSA Form 184-B} $0
3. TOTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2} $1,399,758.00
4. VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A and 3B of GSA Form 184-A} $47,768.00
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B} $0.00
6. VALUE OF MATERIAL

A. MATERIAL ON SITE $0.00

B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS {Line 6A plus Line 6B} $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7} $47,768.00
9. LESS RETAINAGE $0.00
10 SUBTOTAL {Lines 8 minus Line 9} $47.,768.00
11 BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00

B. TO BE PAID WITH THIS PAYMENT $23,496.00
12 TOTAL BOND PREMIUMS { Line 11A plus Line 11B} $23,496.00
13 SUBTOTAL {Line 10 plus Line 12} $71,264.00
14 LESS PREVIOUS PAYMENTS $0.00
15 AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14} $71,264.00
SIGNATURE {For Optional use} DATE CONSTRUCTION MANAGEMENT DATE

ENGINEER {Signature}
CONSTRUCTION ENGINEER {Signature} DATE CHIEF - CONSTRUCTION ENGINEER DATE
{Signature}

GENERAL SERVICES ADMINISTRATION

GSA Form 184 {Rev. 9-79}




PAGE 1 OF 1 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown} 4/30/19

CCNTRACT NO.:  47PM04-18-C-0057 WORK ORDER NO.
TOTAL VALUE VALUE OF TOTAL VALUE OF

BRANCH of BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) Dollals Only (Dollars Only) (Dollars Only) AND MATERIALS
INITIAL CONTRACT @ (b)
General Requirements _
e

General Conditions
Mcbilization
Suomittals

Sa'ety - QA

3rc Party Inspection & Review
Su-veys & Sounding

Prcject Reporting - As Builts
3rc Party Concrete Testing
GBZI Field QC -

Barriers & Protection of Utilities

s & Signage
Tenporary Power / Electric

Concrete Repair North Garage
Todside Slab Repair
0" Slab
epair
Patch/Repair

Assoc. Garage Repair Work

Assoc. Garage Repair Work

rack Repair - Injection

Raut & Seal Crack Treatment

Raut & Seal Constuction Joint Treatment
eplacement of Wheel Stops
eplacement of Speed Bumps

Close Out
Firal Demobilization

Clse Out Documents

Caower/Protect Existing Utilities
Temporary Traffic Marking i
Shoring & Bracing

Pe-manent Traffic Lines

Rexair Ceilings, Walls, & Columns
Ful depth repair 1

Owerhead Slab Repai

Beam Bottom & side

Cdumn Patch/Repair
Supoplimental Reinforcing Steel
Shot Blast & Deck Prep.
Carosion Inhibitor

LB-TOTAL

BOND $2349600 | | $2349600] | $23,496.00
TOTAL $1,399,758.00 $0.00 $71,264.00 $0.00 $71,264.00

GENERAL SERVICES ADMINISTRATION GSA Form 184A

Il




PAGE 1 OF 1 PAGES

| REPORT NO. 1 DATE:
CONSTRUCTION PROGRESS REPORT {Change Order Breakdown} 4/30/19

CCNTRACT NO. 47PM04-18-C-0057 WORK ORDER NO.

TOTAL VALUE OF {3} VALUE OF WORK COMPLETED TOTAL VALUE OF

CHANGE ORDER NO. CHANGE ORDER TO LAST REPORT SINCE LAST REPORT COMPLETED WORK
{1} {Dollars Only} {Dollars Only} {Dollars Only}

INITIAL CONTRACT {a} {a} {b} {4}

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTALS $0.00 $0.00 $0.00 $0.00

G=NERAL SERVICES ADMINISTRATION GSA Form 184B
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Glasgow Investigative Solutions Inc. Invoice Date 09/25/18
Dba Glasgow Integrated Solutions Invoice No. 4232854
3166 Golansky Boulevard Suite 201 Bill-To Code  49BGLASGINV
Woodbridge, VA 22192 Client Code 4 9BGLASGINV

Inv Order No. 49*%5776501

Named Insured: Glasgow Investigative Solutions Inc. and Greenbridge Construction,
Amount Remitted: $

Please return this portion with your payment.

Make checks payable to: McGriff Insurance Services

Effective Date . Policy Period .. Coverage Description i ~.Transaction Amount
09/25/18 [09/25/18 [Gray Insurance Company
to Policy No. GSM35819
09/24/20 |[Surety Bond-New Proj - Contract Bond 23,496.00

Frances Perkins Garage Concrete
Repairs North Garage US Dept.
of Labor Bldg.; Bond Amt.
$1,399,758

Invoice Number: 4232854 Amount Due: 23,496.00

[\ 1
) e

U

*Premiums Due and Payable on Effective Date

DJO Page: 1 INVOICE COPY



CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PM0418C0057

3. PROJECT LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210

4. CONTRACT DATE

10/02/2018

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number. Street, Cily, State and ZIP code)
U.S. General Services Administration

FACILITIES PROGRAM SUPPORT

301 7TH Street, SW, Room 7675

Washington, DC 20407

6. INVOICE NUMBER
EN-47PM0418C0057_1
INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract:

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code: and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY

9. DATE

04/26/2019

10. TYPE OR PRINT NAME AND TITLE OF CERTIF YINE} OFt ICif:

Rudolph Glasgow, President/CEQ

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

Glasgow Investigative Solutions, Inc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)




PAYMENTS

ROUTING SLIP
TO | CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES RECEIVED

NAME / TITLE SYMBOL BY DATE
Harish Kapur WPIDAB
Michele Appello WPH1AB
Harish Kapur WPIDAB

CONCURRENCE CIRCULATE | [YOUR INFO
APPROVAL PER CONVERSATION
REPLY OR FOR SIGNATURE OF
INTERIM REPLY DUE>
REMARKS:
CONTRACT NO.: 47PM04-18-C-0057
PCN:
VOUCHER / PAYMENT NO. 2
AMOUNT: $131,696.25
CONTRACTOR: Glasgow Investigative Solutions, Inc.
BUILDING / LOCATION: Frances Perkins Building
200 Constitution Ave. NW
DATE INVOICE RECEIVED: 9/27/19
FROM|[ CO RW R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES. SYM. ROB Room

Harish Kapur, WPIDAB WPIDAB
Authorized Representative TELEPHONE NO. DATE
of the Contracting Officer 219-3311

GENERAL SERVICES ADMINISTRATION

GSA FORM 14 (REV. 4/91)




NEAR INPUT TRANSMITTAL

Date:
10/1/19

Serial Number: Office Symbol:
WPID

(Pr=pare in triplicate, forward original and one copy to the appropriate

Number of documents transmitted
(Do not include supporting papers.)

Finace Division.)

D Regular Transmittal D Final Transmittal for

The following documents are transmitted herewith:

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

North Garage Concrete Repairs
Frances Perkins Building

2(C0 Constitution Ave., NW
Washington, DC 20210

Peyment No. 2

Contract No.: 47PM04-18-C-0057

Project Control No.:

AZT No.: EN-47PM0418C0057

Amount: $131,696.25

Auhourtized Signature Service: Title

Rexeiving Official - Finance (signature)

No. Documents Received: [Date received:

GENERAL SERVICES ADMINISTRATION

GSA FORM 2951 (REV. 7-77)




RECEIVING REPORT

IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/acceptance period is

stated in the contract. {If acceptance is longer than period stated in contract, explain in Block 11.}

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

2. FUND

3. ACT NUMBER 4, MULTIPLE DISTRI- 5. CONTRACT/PURCHASE ORDER NO.
BUTION LINE 47PM04-18-C-0057
EN-47PM0418C0057 {MDL} NUMBER}

L T T

6.LEASE NO.

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

7A. ITEM NO.

TASK ORDER -
North Garage Concrete Repairs

FRANCES PERKINS BUILDING
TASK ORDER AMOUNT: $ 1,399,758.00
PREVIOUS PAYMENTS: $ 71,264.00
THIS PAYMENT: $ 131,696.25
BALANCE: $ 1,196,797.75

8.  MAXIMUM PAYMENT

AMOUNT

$131,696.:25

9. LESS DEDUCTIONS {S} FOR
NONPERFORMANCE, ETC. $0.:00
{Explain in Item 11, "REMARKS"}

10. MAXIMUM AMOUNT

APPROVED FOR PAYMENT $131,696.i25
{Item 8 less Item 9}

11. REMARKS

PARTIAL PAYMENT {October 2019}

INVOICE #2

SECTION III - CERTIFICATION {S}

12. TYPE OF DELIVERY {Mark "X" in appropriate box}

[ rou

B. PARTIAL D C. FINAL

[ CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
RECEIVED 10/1/19  AND ACCEPTED 10/1/19 DESCRIBED HAVE BEEN ACCEPTED
{DATE}

A. NAME AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

A.NAME AND TITLE {Type, print or stamp}
Michele Appello / Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER®
WPIDAB 202-219-3311 WPHI1AB 202-260-0621
D. SIGNATURE E. DATE SIGNED D. SIGNATURE E. DATE SIGNED

GSA FORM 3025 {REV. 6-92}




GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 1. D&C WORK ORDER NO.
INSPECTION REPORT ON WORK UNDER CONTRACT

2. LOCATION {Street, city, and State} 3. BUILDING
Frances Perkins Building Frances Perkins Building
200 Constitution Ave., NW Dept. of Labor
Washington, DC
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
Glasgow Investigative Solutions, Inc. North Garage Concrete Repairs ALTERATIONS
3166 Golansky Blvd  Suite 201
Woodbridge, VA 22192 |:|NEW CONSTRUCTION
7. °ROJECT NO. 8. CONTRACT NO. 9 DATE OF RECEIPT |10. ORIGINAL 11. CUM. CHANGE ORDERS 12. CONTRACT PRICE
OF NOTICE TO CONTRACT PRICE  [a. NO. B. AMOUNT TO DATE
47PM04-18-C-0057  |PROCEED $  1,399,758.00 0 $ - $ 1,399,758.00
10/10/18
13 LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY  [a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ - 10/10/19 13% 13%
16 A-E FIRM

McMullan & Associates

17 CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION
Harish Kapur Lloyd Youmans
1% TYPE OF INSPECTION 20. DATE OF LAST  [21. DATE OF THIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED
INSPECTION INSPECTION INSPECTIONS OR
PROGRESS DFINAL |:|POST 4/10/19 9/27/19 RECOMMENDED %
FINAL YES |___|No

2-. STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.
{Proposals should be forwarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with Invoice #2 has been inspected and accepted
The amount of Invoice #2 is $131,696.25.

SIGNATURE DATE OF REPORT
25. INSPECTED BY 9/27/19
Lloyd Youmans
26. PAYMENT REQUEST {F<or repair contracts under $100,000}
DIRECTOR.OF REGIONAL DATA OR CONTRACTING OFFICER {Signature} DATE
AND FINANCIAL MANAGEMENT | $ - %
APPOVED FOR PAYMENT

{See reverse for instructions concerning final payment} GSA Form 220




PROPOSED CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
GSA FORM (FAR 52.232-5 & 52.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 2
ISSUING OFFICE DATE VOUCHER PREPARED: 10/1/19
General Services Administration 47PM04-18-C-0057
Metropolitan Service Center CONTRACT NUMBER & PROJECT NUMBER
7th & D Streets, SW
Suite 7919 EN-47PM0418C0057 9/21/18
Washington, DC 20024 ACT. NO. AWARD DATE
9/27/19
PAYEES DATE INVOICE
NAME Glasgow Investigative Solutions, Inc. RECEIVED
AND 3166 Golansky Blvd Suite 201
ADDRESS Woodbridge, VA 22192
DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT
INITIAL CONTRACT AMOUNT......ccovtittiirieiiniereriinereienrereenseenesssnesssss aeeeesssenens $ 1,399,758.00
CHANGE ORDERS .o ssmmssssmssasvmimssimsmmssitmnsmmiass sosmesss $ 0.00
TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS.......ccccccoe. rriiviviniieeennnns $ 1,399,758.00
TOTAL CONTRACT AMOUNT TO DATE (Material Included)......cccccvvvvvecees i $ 179,464.25
LESS RETAINAGE ...ttt neeenens eeessssssaesens $ 0.00
SUBTOTAL....o ettt sttt sttt see s e snssessssnessnesnss aesevesessones $ 179,464.25
OTHER........ (BOND)....otiieeiieteemisteritsesse s besesesse e asnessassesnesssssnenssssnsss sussesssssesenes $ 23,496.00
SUBTOTAL...ctteieieeeerte ettt ssrn et ssann s snaneeeenbeess sevseeessseees $ 202,960.25
LESS PREVIOUS PAYMENTS......cootiririiirieieireriniecenseeeserctinsessneeiisiins aeveennsiesennns $ 71,264.00
AMOUNT OF PAYMENT DUE.......cccoitiiinieieininieeinnecinsesiseesinsesiiss aeveseesenens $ 131,696.25

TOTAL DUE: $ 131,696.25
PAYMENT: APPROVED FOR DATE
COMPLETE $ 131,696.25
PARTIAL
FINAL TITLE Contracting Officer
PROGRESS X Michel Appelo 202-260-0621
ADVANCE TYPE OR PRINT NAME PHONE NUMBER
ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of 2




CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (FAR 52.232-5 & 52.232-27)
NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY

DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACT NO.: 47PM04-18-C-0057 AWARD DATE: 9/21/18 TOTAL PAYMENT § 131,696.25

DESIGNATED BILLING OFFICE (CIRCLE ONE) FINANCE
INITIAL CONTRACT
1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-

CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST ;  DATE OF RECEIPT 9/27/19
AMOUNT: $131,696.25
PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO ;  AMOUNT :
PARTIAL AND FINAL PAYMENTS -- DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:
CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF
OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE

THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT , DATE

RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:

INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur /" GSA Project Manager / WPIDAB
(SIGNATURE) DATE TITLE (CORR. SYMBOL)

(202) 219-3311 /
(PHONE NUMBER)  (FAX NUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - 7BCPC
ADDRESS: 819 TAYLOR STREET, ROOM 5D06

FT. WORTH, TX. 76102
{817} 978-3009

GSA Form 1034 Page 2 of 2




SUBSTANTIAL

{Sum of Line 4 and Line 5

PAGE 1 OF 1 PAGES
CONSTRUCTION PROGRESS REPORT REPORT NO. DATE
2 10/1/19
LOZATION 200 Constitution Ave, NW CONTRACTOR:  Glasgow Investigative Solutions, Inc.
TITLE South Garage Concrete Repairs 3166 Golansky Blvd Suite 201
CONTRACT NO. 47PM04-18-C-0057 IWORK ORDER: Woodbridge, VA 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETE

INITIAL CONTRACT] REVISED CONTRACT EST. SUBSTANTIALI ACTUAL THROUGH THIS MONTH NORMAL TO DATE

5

x] ves

[1 ~o

Ix] ves

10/10/19 divided by Line 3}
13% 13%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY

[ ~o

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

SATISFACTORY
I I NO

[x] ves

SATISFACTORY

[X] ves

1 ~o

SATISFACTORY

[x] ves

[ ~o

RE>ORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER,
DE_AYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

. CHANGE ORDERS {Total of Column 2, GSA Form 184-B}

. TOTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2}

VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A and 3B of GSA Form 184-A}

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B

alulalw|v]~

. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

. TOTAL VALUE OF MATERIALS {Line 6A plus Line 6B}

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7}

9. LESS RETAINAGE

. SUBTOTAL {Lines 8 minus Line 9}

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.

TOTAL BOND PREMIUMS { Line 11A plus Line 11B}

13. SUBTOTAL {Line 10 plus Line 12}

14. LESS PREVIOUS PAYMENTS

15

AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14}

$131,696.25

{Signature}

SIGNATURE {For Optional use} DATE CONSTRUCTION MANAGEMENT DATE
ENGINEER {Signature}
CONSTRUCTION ENGINEER ({Signature} DATE CHIEF - CONSTRUCTION ENGINEER DATE

GENERAL SERVICES ADMINISTRATION

GSA Form 184 {Rev. 9-79}




PAGE 1 OF 1 PAGES
REPORT NO.

CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown} 10/1/19

CCNTRACT NO.:  47PM04-18-C-0057 WORK ORDER NO.
TOTAL VALUE (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

BRANCH of BRANCH MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
INITIAL CONTRACT ) (a) (b) @ ©)
| GeneralRequirements | | .| | | |
General Conditions |
Mcbilization |
Swmittals |
saety-0a |
| Engineering |

3rc Party Inspection & Review

Surveys & Sounding

Praject Reporting - As Builts

3rc Party Concrete Testing |
| Bariors & Protection of Utlies |
precction BarrenventiationDust Control |
Cover/Protect Existing Utiities |
Tenporary Traffic Markings & Signage |
Tenporary Power /Electric |
Pemanent Traffic Lines |
Repair Ceilings, Walls, & Columns |
| Concrete Repair North Garage |
Tosside SlabRepair |

i Slab
Ow=rhead Slab Repair
ide Patch/Repair
Cdumn Patch/Repair

Steel
Assoc. Garage Repair Work

Assoc. Garage Repair Work
rack Repair - Injection

Speed Bumps
Close Out
Fimal Demobilization

Ful depth repair 10" |
Be=m Bottom & side

Suoplimental Reinforcing 1
Shot Blast & Deck Prep.

Carrosion Inhibitor

Rcut & Seal Crack Treatment

Rcut & Seal Constuction Joint Treatment
Replacement of Wheel Stops

Replacement of

SUB-TOTAL

$23,496.00 $23,496.00 ] $23,496.00
TOTAL $1,399,758.00 $71,264.00 $131,696.25 $0.00 $202,960.25

GENERAL SERVICES ADMINISTRATION GSA Form 184A




PAGE 1 OF 1 PAGES

| REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

DATE:
10/1/19

CCNTRACT NO. 47PM04-18-C-0057

WORK ORDER NO.

CHANGE ORDER NO.

{1}
INITIAL CONTRACT

TOTAL VALUE OF
CHANGE ORDER
{Dollars Only}

{a}

{3} VALUE OF WORK COMPLETED

TO LAST REPORT
{Dollars Only}

{a}

SINCE LAST REPORT
{Dollars Only}
{b}

TOTAL VALUE OF
COMPLETED WORK

4}

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTALS

$0.00

$0.00

$0.00

$0.00

G=NERAL SERVICES ADMINISTRATION

GSA Form 184B
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PM0418C0057

3. PROJECT LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210

4. CONTRACT DATE

10/02/2018

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)
U.S. General Services Administration

FACILITIES PROGRAM SUPPORT

301 7TH Street, SW, Room 7675

Washington, DC 20407

6. INVOICE NUMBER

EN-47PM0418C0057_2B
INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original,
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (g4

9. DATE

09/26/2019

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

Rudolph Glasgow, President/CEQ

11. NAME AND ADDRESS OF CONTRACTOR (Number, Streel, City, State and ZiP Code)

Glasgow Investigative Solutions, Inc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)




PAYMENTS

ROUTING SLIP
TO | CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES RECEIVED

NAME / TITLE SYMBOL BY DATE
Harish Kapur WPIDAB
Michele Appello WPH1AB
Harish Kapur WPIDAB

CONCURRENCE CIRCULATE | [YOUR INFO
APPROVAL PER CONVERSATION
REPLY OR FOR SIGNATURE OF
INTERIM REPLY DUE>
REMARKS:
CONTRACT NO.: 47PM04-18-C-0057
PCN:
VOUCHER / PAYMENT NO. 3
AMOUNT: $126,204.73
CONTRACTOR: Glasgow Investigative Solutions, Inc.
BUILDING / LOCATION: Frances Perkins Building
200 Constitution Ave. NW
DATE INVOICE RECEIVED: 12/3/19
FROM| CO RW R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES. SYM. ROB Room

Harish Kapur, WPIDAB WPIDAB
Authorized Representative TELEPHONE NO. DATE
of the Contracting Officer 219-3311

GENERAL SERVICES ADMINISTRATION

GSA FORM 14 (REV. 4/81)



NEAR INPUT TRANSMITTAL

Date:

12/3/19

Serial Number: Office Symbol:
WPID

(Prepare in triplicate, forward original and one copy to the appropriate

Number of documents transmitted
(Do not include supporting papers.)

Finace Division.)

]:] Regular Transmittal D Final Transmittal for

The following documents are transmitted herewith:

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

North Garage Concrete Repairs
Frances Perkins Building

200 Constitution Ave., NW
Washington, DC 20210

Payment No. 3

Contract No.: 47PM04-18-C-0057

Project Control No.:

ACT No.: EN-47PM0418C0057

Amount: $126,204.73

Authourtized Signature Service: Title

Receiving Official - Finance (signature)

No. Documents Received. |Date received:

GENERAL SERVICES ADMINISTRATION

GSA FORM 2951 (REV. 7-77)



RECEIVING REPORT

IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/acceptance period is

stated in the contract. {If acceptance is longer than period stated in contract, explain in Block 11.}

Inveices received must be time stamped to indicate the date of receipt.
SECTION 1 - CONTRACT IDENTIFICATION
1. NAME OF CONTRACTOR 2. FUND

Glasgow Investigative Solutions, Inc.

3. ACT NUMBER 4. MULTIPLE DISTRI- 5. CONTRACT/PURCHASE ORDER NO. 6.LEASE NO.
BUTION LINE 47PM04-18-C-0057
EN-47PM0418C0057 {MDL} NUMBER}

NN

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

7A. ITEM NO.
TASK ORDER -
North Garage Concrete Repairs
FRANCES PERKINS BUILDING

TASK ORDER AMOUNT: $ 1,399,758.00

PREVIOUS PAYMENTS: § 202,960.25

THIS PAYMENT: § 126,204.73

BALANCE: $ 1,070,593.02
8. MAXIMUM PAYMENT 11. REMARKS

AMOUNT $126,204.:73

PARTIAL PAYMENT {December 2019}

9. LESS DEDUCTIONS {S} FOR
NONPERFORMANCE, ETC. $0.:00 INVOICE #3

thxplain in ltem 11, "REMARKS"}

10. MAXIMUM AMOUNT

APPROVED FOR PAYMENT $126,204.:73

{ltem 8 less ltem 9}

SECTION II - CERTIFICATION {S}

. TYPE OF DELIVERY {Mark “X" in appropriate box}

12
D A.FULL B. PARTIAL ]:l C. FINAL

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
RECEIVED 12/3/19  AND ACCEPTED 12/3/19 DESCRIBED HAVE BEEN ACCEPTED
{DATE}
A.NAME AND TITLE {Type, print or stamp} A. NAME AND TITLE {7ype. print or stamp}
Harish Kapur / Project Manager Michele Appello / Contracting Officer
B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL. C. TELEPHONE NUMBER
WPIDAB 202-219-3311 WPHIAB 202-260-062 1

D. SIGNATURE E. DATE SIGNED D. SIGNATURE E. DATE SIGNED

GSA FORM 3025 {REV. 6-92}



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE
INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION {Street, city, and State}
Frances Perkins Building
200 Constitution Ave., NW
Washington, DC

3. BUILDING
Frances Perkin
Dept. of Labor

s Building

4. CONTRACTOR'S NAME AND ADDRESS

Glasgow Investigative Solutions, Inc.

3166 Golansky Blvd  Suite 201
Woodbridge, VA 22192

5. TYPE OF WORK
North Garage Concrete R

6. CONTRACT FOR

epairs ALTERATIONS

I:]NEW CONSTRUCTION

7. PROJECT NO.

8. CONTRACT NO.

9.DATE OF RECEIPT

10. ORIGINAL

11, CUM. CHANGE ORDERS

12. CONTRACT PRICE

OF NOTICE TO CONTRACT PRICE [ NO. B AMOUNT TO DATE
47PM04-18-C-0057 PROCEED $ 1,399,758.00 0 $ - $ 1,399,758.00
10/10/18
13 LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY |a. CONTRACT b. REVISED ¢. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ - 10/10/19 4/30/20 22% 22%
16. A-E FIRM
McMullan & Associates
17. CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION
Harish Kapur Lioyd Youmans
19. TYPE OF INSPECTION 20. DATE OF LAST  [21. DATE OF THIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED
INSPECTION INSPECTION INSPECTIONS OR
PROGRESS DF[NAL I:lposr 9/27/19 11/27/19 RECOMMENDED Yo
FINAL YES I:]NO

24.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with Invoice #3 has been inspected and accepted
The amount of Invoice #3 is $126,204.73.

STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LLABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.
{Proposals should be forwarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

25 INSPECTED BY
Harish Kapur

SIGNATURE

DATE OF REPORT
11/2719

26. PAYMENT REQUEST {l-or repair contracts under $ 100,000}

DIRECTOR OF REGIONAL DATA

AND FINANCIAL MANAGEMENT | §

APPOVED FOR PAYMENT

OR
- %

CONTRACTING OFFICER {Signature}

DATE

See reverse for instructions concerning final payment}
E K A r

GSA Form 220



PROPOSED CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.

GSA FORM (FAR 52.232-5 & 52.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 3
ISSUING OFFICE DATE VOUCHER PREPARED: 12/3/19
General Services Administration 47PM04-18-C-0057
Metropolitan Service Center CONTRACT NUMBER & PROJECT NUMBER
7th & D Streets, SW
Suite 7919 EN-47PM0418C0057 9/21/18
Washington, DC 20024 ACT. NO. AWARD DATE
12/3/19
PAYEES DATE INVOICE
NAME Glasgow Investigative Solutions, Inc. RECEIVED
AND 3166 Golansky Blvd Suite 201
ADDRESS Woodbridge, VA 22192
DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT
INITIAL CONTRACT AMOUNT ..ottt eveessreseens $ 1,399,758.00
CHANGE ORDERS ...ttt seennnsieesnsnei eeverseesssennes $ 0.00
TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS ..ciiiivs e $ 1,399,758.00
TOTAL CONTRACT AMOUNT TO DATE (Material Included)...cccccoovevvvevecns i $ 305,668.98
LESS RETAINAGE. ..ot ottt sttt stenetessestenesassnesssastansasnnies eivevessessecens $ 0.00
SUBTOTAL ..ottt sbetetesbesnsasensense eeveressessesnns $ 305,668.98
OTHER........ (BOND ).ttt b sresaesesnaansnstes reseesesesnens $ 23,496.00
SUBTOTAL oottt seeastesvesneteneanssese evveessessesea $ 329,164.98
LESS PREVIOUS PAYMENTS ..ottt snenee aevesveceneeasens $ 202,960.25
AMOUNT OF PAYMENT DUE.....ooiiiiiiceiesenecneesnsessneianee aevveevniensens $ 126,204.73

TOTALDUE: § 126,204.73
PAYMENT: APPROVED FOR DATE
COMPLETE $ 126,204.73
PARTIAL
FINAL TITLE Contracting Officer
PROGRESS X Michel Appelo 202-260-0621
ADVANCE TYPE OR PRINT NAME PHONE NUMBER

ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of 2



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (FAR 52.232-5 & 52.232-27)
NOTE: PAYMENT REQUEST /INVOICE MUST BE DATE STAMPED UPON RECEIPT BY
DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACT NO.: 47PM04-18-C-0057  AWARD DATE: 9/21/18 TOTAL PAYMENT § 126,204.73

DESIGNATED BILLING OFFICE (CIRCLE ONE) FINANCE
INITIAL CONTRACT

1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST;  DATE OF RECEIPT 12/3/19
AMOUNT: $126,204.73
PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO 3 AMOUNT:
PARTIAL AND FINAL PAYMENTS --  DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:
CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF
OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIVIINDICATE DATE OF INITIAL RECEIPT , DATE

RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED), SPECIFY DISAGREEMENT:

INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:

Harish Kapur / GSA Project Manager /" WPIDAB
(SIGNATURE) DATE TITLE (CORR. SYMBOL)
(202) 219-3311 /

(PHONE NUMBER) (FAX NUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - 7BCPC
ADDRESS: 819 TAYLOR STREET, ROOM 5D06

FT. WORTH, TX. 76102
{817} 978-3009

GSA Form 1034 Page 2 of 2



PAGE | OF 1 PAGES
CONSTRUCTION PROGRESS REPORT REPORT NO. DATE
3 12/3/19

LOCATION

200 Constitution Ave, NW

TITLE

South Garage Concrete Repairs

CONTRACT NO. 47PM04-18-C-0057

JWORK ORDER:

CONTRACTOR:

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

WORK STATUS

COMPLETION DATES

PERCENT COMPLETE

INITIAL CONTRACT] REVISED CONTRACT EST. SUBSTANTIAI ACTUAL THROUGH THIS MONTH NORMAL TO DATE
SUBSTANTIAL |{Sum of Linc 4 and Line 5
10/10/19 divided by Line 3}
22% 22%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

NUMBER EMPLOYED
5

SATISFACTORY

[X] ves 1 ~o

SATISFACTORY

IX] ves [1 ~o

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

SATISFACTORY
I I NO

[X] ves

SATISFACTORY
[X] ves 1 ~o

SATISFACTORY
I I NO

[x] vis

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES. WEATHER,
DELAYS BY THE GOVERNMENT, ETC.. INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

. INITIAL CONTRACT AMOUNT

. CHANGE ORDERS {Total of Column 2, GSA Form 184-B}

. TOTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2}

. VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A and 3B of GSA Form 184-A}

i fOLIN]|—

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B}

6. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 6A plus Line 6B}

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7}

9. LESS RETAINAGE

{Signaturce}

10. SUBTOTAL {Lines 8 minus Line 9}
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS { Line 11A plus Line 118}
13, SUBTOTAL {Line 10 plus Line 12}
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Linc 14} $126,204.73
SIGNATURE {For Optional usc} DATE CONSTRUCTION MANAGEMENT DATE
ENGINEER {Signature}
CONSTRUCTION ENGINEER {Signature} DATE CHIEF - CONSTRUCTION ENGINEER DATE

GENERAL SERVICES ADMINISTRATION

GSA Form |

84 (Rev. 9-79}




PAGE 1 OF |

REPORT NO.
CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown}

CONTRACT NO.:  47PM04-18-C-0057 WORK ORDER NO.
TOTAL VALUE
of BRANCH
(Dollars Only)

Q)

BRANCH TO LAST REPORT
(Dollars Only)

(@)

ALS
(Dollars Oniy)

INITIAL CONTRAC" )

PAGES

12/3/19

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS
()

General Requirements [ R N S

General Conditions
Mobilization
Submittais
Safety - QA

Engineering
3rd Party Inspection & Review
Surveys & Sounding
Project Reporting - As Builts

Concrete Testing

Barriers & Protection of Utilities
Protection Barrier/Ventilation/Dust Control
Cover/Protect Existing Utilities
Temporary Traffic Markings & Signage
Temporary Power / Electric

Permanent Traffic Lines
Repair Ceilings, Walls, & Columns
Concrete Repair North Garage
pside Slab Repair
Full depth repair 10" Slab
Overhead Slab Repair
Beam Bottom & side Patch/Repair
Column Patch/Repair
Steel
Assoc. Garage Repair Work
Shot Blast & Deck Prep.

Supplimental Reinforcing

Shoring & Bracing
iti i

Q
@
3
@
2
=
©
f oy
w
-
o
(@]
o
®
2
pel
]

Corrosion Inhibitor
Assoc. Garage Repair Work

- Injection
Rout & Seal Constuction Joint Treatment

Replacement of Speed Bumps
Close Out
al Demobilization

$23,496.00 $23,496.00

w w O m Py 10
O C o |5 [ o I3
4 @ o =2 & |o
o 4 o 2 @ | =
O =4 o o |B
— (w) =3 (D‘.D
> o [} 0 @
— ] =1 = |2

3 o o

g 21208

73 g x

_‘

3 3

o =3

= 3

2 ]

3 =

$1,399,758.00 $202,960.25

GENERAL SERVICES ADMINISTRATION

$126,204.73 $0.00 $329,164.98

GSA Form 184A




PAGE I OF 1 PAGES

| REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

DATE:
12/3/19

CONTRACT NO. 47PM04-18-C-0057

WORK ORDER NO.

CHANGE ORDER NO.
{n
INITIAL CONTRACT

TOTAL VALUE OF
CHANGE ORDER
{Dollars Only}

(a}

{3} VALUE OF WORK COMPLETED

TO LAST REPORT
{Dollars Only}
{a}

SINCE LAST REPORT
{Dollars Only}
{b}

TOTAL VALUE OF
COMPLETED WORK

4

PS002 {Time Extension Only}

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTALS

$0.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA Form 184B
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PM0418C0057

3. PROJECT LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210

4. CONTRACT DATE

10/02/2018

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street. City. State and ZIP code)
U.S. General Services Administration

FACILITIES PROGRAM SUPPORT

301 7TH Street, SW, Room 7675

Washington, DC 20407

6. INVOICE NUMBER
EN-47PM0418C0057_3C
INSTRUCTIONS

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code: and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance,

8. CERTIFEE

9. DATE

12/03/2019

10. TYPE OR PRINT NAME AND TTTH£-6 CERTIFYING OFFICER

Rudolph Glasgow, President/CEQ

1. NAME AND ADDRESS OF CONTRACTOR (Number. Strest. City. State and ZIP Code)

Glasgow Investigative Solutions, Inc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



PAYMENTS

ROUTING SLIP
TO [ CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES RECEIVED
NAME / TITLE SYMBOL BY DATE
Harish Kapur WPIDAB
Michele Appello WPH1AB
Harish Kapur WPIDAB
CONCURRENCE CIRCULATE | [YOUR INFO
APPROVAL PER CONVERSATION
REPLY OR FOR SIGNATURE OF
INTERIM REPLY DUE>
REMARKS:
CONTRACT NO.: 47PM04-18-C-0057
PCN:
VOUCHER / PAYMENT NO. 4
AMOUNT: $227,604.66
CONTRACTOR: Glasgow Investigative Solutions, Inc.

BUILDING / LOCATION:

DATE INVOICE RECEIVED:

Frances Perkins Building

200 Constitution Ave. NW

2/19/20

FROM|[ CO RW

R2 R3 R4 R5 R6 R7 R8 R9 R10

Harish Kapur,
Authorized Representative
of the Contracting Officer

CORRES. SYM. ROB Room
WPIDAB WPIDAB

TELEPHONE NO. DATE
219-3311

GENERAL SERVICES ADMINISTRATION

GSA FORM 14 (REV. 4/91)




Date: Serial Number: Office Symbol:
NEAR INPUT TRANSMITTAL 2/21/20 WPID
Number of documents transmitted
(Frepare in triplicate, forward original and one copy to the appropriate (Do not include supporting papers.)
Fixace Division.) .
Regular Transmittal Final Transmittal for

The following documents are transmitted herewith:

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

North Garage Concrete Repairs
F-ances Perkins Building

210 Constitution Ave., NW
Washington, DC 20210

Payment No. 4

Contract No.: 47PM04-18-C-0057

P-oject Control No.:

ACT No.: EN-47PM0418C0057

Amount: $227,604.66

Acthourtized Signature Service: Title

Receiving Official - Finance (signature) No. Documents Received: |Date received:

G=NERAL SERVICES ADMINISTRATION GSA FORM 2951 (REV. 7-77)



RECEIVING REPORT

IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/acceptance period is

stated in the contract. {If acceptance is longer than period stated in contract, explain in Block 11.}

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

2. FUND

3. ACT NUMBER 4, MULTIPLE DISTRI- 5. CONTRACT/PURCHASE ORDER NO. 6.LEASE NO.
BUTION LINE 47PM04-18-C-0057
EN-47PM0418C0057 {MDL} NUMBER}

I I I B R

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

7A. ITEM NO.
TASK ORDER -
North Garage Concrete Repairs
FRANCES PERKINS BUILDING

TASK ORDER AMOUNT: $ 1,399,758.00

PREVIOUS PAYMENTS: $ 329,164.98

THIS PAYMENT: $ 227,604.66

BALANCE: $ 842,988.36
8. MAXIMUM PAYMENT 11. REMARKS

AMOUNT $227,604.:66

9. LESS DEDUCTIONS {S} FOR
NONPERFORMANCE, ETC. $0.:00
{Explain in Item 11, "REMARKS"}

10. MAXIMUM AMOUNT

APPROVED FOR PAYMENT $227,604.:66

{Item 8 less Item 9}

PARTIAL PAYMENT {February 2020}
INVOICE #4

SECTION III - CERTIFICATION {S}

12. TYPE OF DELIVERY {Mark "X" in appropriate box}

I:I A. FULL B. PARTIAL I:l C. FINAL

I CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEIVED 12/21/20  AND ACCEPTED 12/21/20

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES
DESCRIBED HAVE BEEN ACCEPTED

{DATE}

A. NAME AND TITLE {Type, print or stamp}
Harish Kapur / Project Manager

A.NAME AND TITLE {Type, print or stamp}
Michele Appello / Contracting Officer

B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER
WPIDAB 202-219-3311 WPHI1AB 202-260-0621
D. SIGNATURE E. DATE SIGNED D. SIGNATURE E. DATE SIGNED

GSA FORM 3025 {REV. 6-92}



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION {Street, city, and State}
Frances Perkins Building
200 Constitution Ave., NW
Washington, DC

3. BUILDING

Frances Perkins Building

Dept. of Labor

4. CONTRACTOR'S NAME AND ADDRESS
Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd  Suite 201
Woodbridge, VA 22192

5. TYPE OF WORK

North Garage Concrete Repairs

6. CONTRACT FOR
ALTERATIONS

I:l NEW CONSTRUCTION

7_PROJECT NO. 8. CONTRACT NO. 9.DATE OF RECEIPT |10. ORIGINAL 11. CUM. CHANGE ORDERS 12. CONTRACT PRICE
OF NOTICE TO CONTRACT PRICE  [a. NO. B. AMOUNT TO DATE
47PM04-18-C-0057 PROCEED $ 1,399,758.00 0 $ - $ 1,399,758.00
10/10/18
12 LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY  [a. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL

$ - 10/10/19 4/30/20 9/30/2020 38% 38%

1¢. A-E FIRM
McMullan & Associates

1”. CONSTRUCTION ENGINEER
Harish Kapur

18. GSA ENGINEER MAKING INSPECTION

Lloyd Youmans

1¢. TYPE OF INSPECTION

PROGRESS DFINAL I:lPOST

FINAL

20. DATE OF LAST
INSPECTION
11/27/19

21. DATE OF THIS
INSPECTION
2/18/20

22. ADDITIONAL
INSPECTIONS
RECOMMENDED

YES |:|NO

23. PAYMENT RECOMMENDED

OR
%

All work associated with Invoice #4 has been inspected and accepted
The amount of Invoice #4 is $227,604.66.

1. STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN, AND RECOMMENDATIOS.
{Proposals should be forwarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.
INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

AND FINANCIAL MANAGEMENT | $
APPOVED FOR PAYMENT

- %

SIGNATURE DATE OF REPORT
25. INSPECTED BY 2/18/20
Lloyd Youmans
AYMENT REQUEST {For repair contracts under $100,000}
DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER {Signature} DATE

{See reverse for instructions concerning final payment}

GSA Form 220



PROPOSED CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.
GSA FORM (FAR 52.232-5 & 52.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 4

ISSUING OFFICE DATE VOUCHER PREPARED: 2/21/20
General Services Administration 47PM04-18-C-0057
Metropolitan Service Center CONTRACT NUMBER & PROJECT NUMBER
7th & D Streets, SW
Suite 7919 EN-47PM0418C0057 9/21/18
Washington, DC 20024 ACT. NO. AWARD DATE

2/19/20
PAYEES DATE INVOICE
NAME Glasgow Investigative Solutions, Inc. RECEIVED
AND 3166 Golansky Blvd Suite 201
ADDRESS Woodbridge, VA 22192

DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT
INITIAL CONTRACT AMOUNT isisnssssssssavsssssssssssvsssvsasusssesssassssvsvassasssinivisasvees
CHANGE ORDERS........c.ootviitnieiintrieetninietsisestsisss e ese s eas s benns

TOTAL CONTRACT AMOUNT TO DATE (Material Included)...........cuu......
LESS RETAINAGE.......cccceiiviiiinneinneenireerse e
SUBTOTAL.. cs:.susussscscssassssssscsirsmssnsiss sssvosvossensresoranarassrssenenens

SUBTOTAL......otititeieeteserte ettt sttt eve et ebesreeraevenns
LESS PREVIOUS PAYMENTS.......ooiirirtiinenteireisesiee sttt
AMOUNT OF PAYMENT DUE s ssmsusssissvssssvnsommssssne soinssissisisssvoiassis
TOTAL DUE: § 227,604.66

PAYMENT: APPROVED FOR DATE
COMPLETE $ 227,604.66
PARTIAL
FINAL TITLE Contracting Officer
PROGRESS X Michel Appelo 202-260-0621
ADVANCE TYPE OR PRINT NAME PHONE NUMBER
ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of 2



CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (FAR 52.232-5 & 52.232-27)
NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY

DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACT NO.: 47PM04-18-C-0057 AWARD DATE: 9/21/18 TOTAL PAYMENT $ 227,604.66

DESIGNATED BILLING OFFICE (CIRCLE ONE) FINANCE
INITIAL CONTRACT
1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST;  DATE OF RECEIPT 2/19/20
AMOUNT: $227,604.66
PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO ;  AMOUNT :
PARTIAL AND FINAL PAYMENTS -- DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:
CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF
OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIV]INDICATE DATE OF INITIAL RECEIPT , DATE

RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:

INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur /' GSA Project Manager / WPIDAB
(SIGNATURE) DATE TITLE (CORR. SYMBOL)

(202) 219-3311 /

(PHONENUMBER)  (FAX NUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - 7BCPC
ADDRESS: 819 TAYLOR STREET, ROOM 5D06

FT. WORTH, TX. 76102
{817} 978-3009

GSA Form 1034 Page 2 of 2



PAGE 1 OF 1 PAGES
CONSTRUCTION PROGRESS REPORT REPORT NO. DATE
4 2/21/20
LCCATION 200 Constitution Ave, NW CONTRACTOR:  Glasgow Investigative Solutions, Inc.
TITLE South Garage Concrete Repairs 3166 Golansky Blvd Suite 201
CONTRACT NO. 47PM04-18-C-0057 |WORK ORDER: Woodbridge, VA 22192
WORK STATUS B
COMPLETION DATES PERCENT COMPLETE
INITIAL CONTRACT| REVISED CONTRACT EST. SUBSTANTIA] ACTUAL THROUGH THIS MONTH  [NORMAL TO DATE
SUBSTANTIAL }{Sum of Line 4 and Line 5
10/10/19 4/30/20 9/30/20 divided by Line 3}
38% 38%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
5 [X] ves [1 o [x] ves ] ~o
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
[x] ves [ ~o [x] ves [ ~o [X] ves [ ~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER,
DELAYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

CHANGE ORDERS {Total of Column 2, GSA Form 184-B}

TOTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2}

VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A and 3B of GSA Form 184-A}

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B}

NEEERE

. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 6A plus Line 6B}

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7}

9. LESS RETAINAGE

100 SUBTOTAL {Lines 8 minus Line 9}

11 BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12 TOTAL BOND PREMIUMS { Line 11A plus Line 11B}

13 SUBTOTAL {Line 10 plus Line 12}

14 LESS PREVIOUS PAYMENTS

{Signature}

15 AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14} $227,604.66
SISNATURE {For Optional use} DATE CONSTRUCTION MANAGEMENT DATE

ENGINEER {Signature}
CONSTRUCTION ENGINEER {Signature} DATE CHIEF - CONSTRUCTION ENGINEER DATE

GENERAL SERVICES ADMINISTRATION

GSA Form 184 {Rev. 9-79}




PAGE 1 OF 1 PAGES
REPORT NO.

CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown} 2/21/20

CONTRACT NO.:  47PM04-18-C-0057 WORK ORDER NO.
TOTAL VALUE VALUE OF TOTAL VALUE OF
BRANCH of BRANCH TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
INITIAL CONTRACT @ &) (b) @ )
O

| GeneralRequirements | | | [ |
| Engineering |

3rd Party Concrete Testing

Barriers & Protection of Utilities
Prctection Barrier/Ventilation/Dust Control
Ccver/Protect Existing Utilities

Temnporary Traffic Markings & Signage
Temnporary Power / Electric

Shoring & Bracing

Repair Ceilings, Walls, & Columns
Concrete Repair North Garage

Project Reporting - As Builts
Tcoside Slab Repair

bilization
QA
Ccrrosion Inhibitor

fic
ic
C

SUB-TOTAL

TOTAL $1,399,758.00 $329,164.98 $227,604.66 $0.00 $556,769.64

GENERAL SERVICES ADMINISTRATION GSA Form 184A




PAGE 1 OF 1 PAGES

| REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

DATE:
2/21/20

CCNTRACT NO. 47PM04-18-C-0057

WORK ORDER NO.

CHANGE ORDER NO.
{1}
INITIAL CONTRACT

TOTAL VALUE OF
CHANGE ORDER
{Dollars Only}

{a}

{3} VALUE OF WORK COMPLETED

TO LAST REPORT
{Dollars Only}

{a}

SINCE LAST REPORT
{Dollars Only}

{b}

TOTAL VALUE OF
COMPLETED WORK

4}

PS002 {Time Extension Only}

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTALS

$0.00

$0.00

$0.00

$0.00

G=NERAL SERVICES ADMINISTRATION

GSA Form 184B
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PM0418C0057

3. PROJECT LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210

4. CONTRACT DATE

10/02/2018

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)
U.S. General Services Administration

FACILITIES PROGRAM SUPPORT

301 7TH Street, SW, Room 7675

Washington, DC 20407

6. INVOICE NUMBER

EN-47PM0418C0057_4E

INSTRUCTIONS

Type or print all entries on this form
except Iltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

8. CERTIFIED BY (Sign|

9. DATE

02/14/2020

10. TYPE OR PRINT NAME AND TITLE OF-GERTIFYING OFFICER

Rudolph Glasgow, President/CEO

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City. State and ZIP Code)

Glasgow Investigative Solutions, Inc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



PAYMENTS

ROUTING SLIP
TO | CO RW R1 R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES RECEIVED

NAME / TITLE SYMBOL BY DATE
Harish Kapur WPIDAB
Michele Appello WPH1AB
Harish Kapur WPIDAB

CONCURRENCE CIRCULATE | [YOUR INFO
APPROVAL PER CONVERSATION
REPLY OR FOR SIGNATURE OF
INTERIM REPLY DUE>
REMARKS:
CONTRACT NO.: 47PM04-18-C-0057
PCN:
VOUCHER / PAYMENT NO. 5
AMOUNT: $85,954.00
CONTRACTOR: Glasgow Investigative Solutions, Inc.
BUILDING / LOCATION: Frances Perkins Building
200 Constitution Ave. NW
DATE INVOICE RECEIVED: 4/13/20
FROM| CO RW R2 R3 R4 R5 R6 R7 R8 R9 R10
CORRES. SYM. ROB Room

Harish Kapur, WPIDAB WPIDAB
Authorized Representative TELEPHONE NO. DATE
of the Contracting Officer 219-3311

GENERAL SERVICES ADMINISTRATION

GSA FORM 14 (REV. 4/91)




Date: Serial Number: Office Symbol:
NEAR INPUT TRANSMITTAL 4/13/20 WPID
Number of documents transmitted
(Prepare in triplicate, forward original and one copy to the appropriate (Do not include supporting papers.)
Finace Division.) .
Regular Transmittal Final Transmittal for

The following documents are transmitted herewith:

Glasgow Investigative Solutions, Inc.
3166 Golansky Blvd Suite 201
Woodbridge, VA 22192

North Garage Concrete Repairs
Frances Perkins Building

200 Constitution Ave., NW
Washington, DC 20210

Payment No. 5

Contract No.: 47PM04-18-C-0057

Project Control No.:

ACT No.: EN-47PM0418C0057

Amount: $85,954.00

Authourtized Signature Service: Title

Receiving Official - Finance (signature) No. Documents Received: |Date received:

GENERAL SERVICES ADMINISTRATION GSA FORM 2951 (REV. 7-77)




RECEIVING REPORT

IMPORTANT:

This form must be received in the payment office within 5 workdays of acceptance.

Acceptance must take place within 7 calendar days of delivery or completion of wotk unless a different inspection/acceptance period is

stated in the contract. {If acceptance is longer than period stated in contract, explain in Block 11.}

Invoices received must be time stamped to indicate the date of receipt.

SECTION I - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

Glasgow Investigative Solutions, Inc.

2. FUND

3. ACT NUMBER

EN-47PM0418C0057

4. MULTIPLE DISTRI- 5. CONTRACT/PURCHASE ORDER NO.
BUTION LINE 47PM04-18-C-0057

{MDL} NUMBER}

[ 1 [ 1

6.LEASE NO.

SECTION II - DESCRIPTION OF GOODS AND/OR SERVICES

7A. ITEM NO.
TASK ORDER -
North Garage Concrete Repairs
FRANCES PERKINS BUILDING
TASK ORDER AMOUNT: §$ 1,399,758.00
PREVIOUS PAYMENTS: §$ 556,769.65
THIS PAYMENT: § 85,954.00
BALANCE: $ 757,034.35
8. MAXIMUM PAYMENT 11. REMARKS
AMRUNE $85,954.:00
PARTIAL PAYMENT {April 2020}
9. LESS DEDUCTIONS {S} FOR
NONPERFORMANCE, ETC. $0.:00 INVOICE #5
{Explain in Item 11, "REMARKS"}
10. MAXIMUM AMOUNT
APPROVED FOR PAYMENT $85,954.:00
{Item 8 less Item 9}

SECTION III - CERTIFICATION {S}

12. TYPE OF DELIVERY {Mark "X" in appropriate box}

D A.FULL

B. PARTIAL D C. FINAL

[ CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN
RECEIVED 4/13/20  AND ACCEPTED 4/13/20

{DATE}

THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES

DESCRIBED HAVE BEEN ACCEPTED

A. NAME AND TITLE {Type, print or stamp}

Harish Kapur / Project Manager

A. NAME AND TITLE {Type, print or stamp}

Michele Appello / Contracting Officer

B. CORRESPONDENCE SYMBOL
WPIDAB

C. TELEPHONE NUMBER
202-219-3311

B. CORRESPONDENCE SYMBOL
WPHIAB

C. TELEPHONE NUMBER
202-260-0621

D. SIGNATURE

E. DATE SIGNED

D. SIGNATURE

E. DATE SIGNED

GSA FORM 3025 {REV. 6-92}




GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 1. D&C WORK ORDER NO.
INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION {Street, city, and State} 3. BUILDING
Frances Perkins Building Frances Perkins Building
200 Constitution Ave., NW Dept. of Labor
Washington, DC
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
Glasgow Investigative Solutions, Inc. North Garage Concrete Repairs ALTERATIONS

3166 Golansky Blvd  Suite 201
Woodbridge, VA 22192

|:| NEW CONSTRUCTION

7. PROJECT NO. 8. CONTRACT NO. 9 DATE OF RECEIPT [10. ORIGINAL 11. CUM. CHANGE ORDERS 12. CONTRACT PRICE
OF NOTICE TO CONTRACT PRICE  [a NO. B. AMOUNT TO DATE
47PM04-18-C-0057 PROCEED $ 1,399,758.00 0 $ - $ 1,399,758.00
10/10/18
13| LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION
DAMAGES PER DAY  [a. CONTRACT b. REVISED ¢. ESTIMATED d. ACTUAL a. ACTUAL b. NORMAL
$ - 10/10/19 4/30/20 12/15/20 44% 44%
16,/ A-E FIRM
McMullan & Associates
17, CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION
Harish Kapur Lloyd Youmans
19. TYPE OF INSPECTION 20. DATE OF LAST  |21. DATE OF THIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED
INSPECTION INSPECTION INSPECTIONS OR
PROGRESS DFINAL I:lPOST 2/18/20 4/7/20 RECOMMENDED %
FINAL YES [:lNo

24, STATE BELOW GENERAL CONDITIONS OF THE WORK, SUFFICIENCY OR LABOR FORCE, DELAYS, CORRECTIVE ACTION TAKEN,

{Proposals should be forwarded under separate cover.} * LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORT PERIOD.

INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

All work associated with Invoice #5 has been inspected and accepted
The amount of Invoice #5 is $85,954.00.

AND RECOMMENDATIOS.

SIGNATURE DATE OF REPORT
25. INSPECTED BY 4/7/20
Lloyd Youmans
( 26/ PAYMENT REQUEST {For repair contracts under $100,000}
DIRECTOR OF REGIONAL DATA i OR CONTRACTING OFFICER {Signature} DATE
AND FINANCIAL MANAGEMENT | $ - %

APPOVED FOR PAYMENT

{See reverse for instructions concerning final payment}

GSA Form 220




PROPOSED CONSTRUCTION CONTRACT PAYMENT VOUCHER VOUCHER NO.

GSA FORM (FAR 52.232-5 & 52.232-27)
(COMPLETE THE CHECKLIST ON THE FOLLOWING PAGE) 5
ISSUING OFFICE DATE VOUCHER PREPARED: 4/13/20
General Services Administration 47PM04-18-C-0057
Metropolitan Service Center CONTRACT NUMBER & PROJECT NUMBER
7th & D Streets, SW
Suite 7919 EN-47PM0418C0057 9/21/18
Washington, DC 20024 ACT. NO. AWARD DATE
4/13/20
PAYEES DATE INVOICE
NAME Glasgow Investigative Solutions, Inc. RECEIVED
AND 3166 Golansky Blvd Suite 201
ADDRESS Woodbridge, VA 22192
DISCOUNT TERMS

ARTICLES OR SERVICES AMOUNT
INITIAL CONTRACT AMOUNT......occtvieiririeinencenieneneneeeesensesisiseisisies aeveeressessens $ 1,399,758.00
CHANGE ORDERS........cooitntitiiieietrieteitnieieesesnetsseseetsneessssssssssssssssssssnseses evesssssssssens $ 0.00
TOTAL CONTRACT AMOUNT INCLUDING ADDITIONS AND DEDUCTIONS...........cccc... vvvvireiniiiiieienns $ 1,399,758.00
TOTAL CONTRACT AMOUNT TO DATE (Material Included)........ccccocvveens i $ 619,227.65
LESS RETAINAGE.......c..cormransesassormmasnsnenrss sist sisisiids iommissmisaiiife v isesives  Ssivensnssvnss $ 0.00
SUBTOTA Lisssssisesnssmsessnses s us i s a i s s sopessssinsanans. veewwerorovarson $ 619,227.65
OTHER........ (BONDY).....comemmmarcommesmmmmnssasrrosssssssonsopsssnsamenstih 050 FRIRTHGTRARITN  ODSAme $ 23,496.00
SUBTOTALL ... e vorersennsesmos smnseiesieivs s 56556 50T AGSEGIRGH TR BTN Srosivarimes $ 642,723.65
LESS PREVIOUS PAYMENTS.....cootitinnieirntiniereiineccssinssssnsenine sreessesessssens $ 556,769.65
AMOUNT OF PAYMENT DUE....cusmusmummosmmssomessmansotimmy  sevsnsveerors $ 85,954.00

TOTAL DUE: $ 85,954.00
PAYMENT: APPROVED FOR DATE
COMPLETE $ 85,954.00
PARTIAL
FINAL TITLE Contracting Officer
PROGRESS X Michel Appelo 202-260-0621
ADVANCE TYPE OR PRINT NAME PHONE NUMBER

ACCOUNTING CLASSIFICATION

FOR FINANCE USE ONLY GSA Form 1034 Page 1 of 2




CHECKLIST FOR PROGRESS AND FINAL PAYMENTS UNDER FIXED-PRICE
CONSTRUCTION CONTRACTS (FAR 52.232-5 & 52.232-27)
NOTE: PAYMENT REQUEST / INVOICE MUST BE DATE STAMPED UPON RECEIPT BY

DESIGNATED BILLING OFFICE AND ATTACHED HERETO

CONTRACT NO.: 47PM04-18-C-0057 AWARD DATE: 92118 TOTAL PAYMENT $ 85,954.00
DESIGNATED BILLING OFFICE (CIRCLE ONE) FINANCE
INITIAL CONTRACT

1} NATURE OF PAYMENT AND CONTRACT PAYMENT / ACCEPTANCE TERMS AND AMOUNT-
CHECK ALL APPLICABLE ASPECTS OF PAYMENT -

PROGRESS PAYMENTS - DUE 14 DAYS OR OTHER (SPECIFY: ) AFTER RECEIPT
OF PROPER PROGRESS PAYMENT REQUEST;  DATE OF RECEIPT 4/13/20
AMOUNT: $85,954.00
PAYMENT OF RETAINED AMOUNTS - DUE 30 DAYS OR OTHER (SPECIFY : )
AFTER APPROVAL BY THE CO ; DATE OF APPROVAL BY CO ;  AMOUNT :
PARTIAL AND FINAL PAYMENTS -- DUE 30 DAYS OR OTHER (SPECIFY: )
AFTER APPROVAL BY THE CO; DATE OF APPROVAL BY CO; AMOUNT:
CONSTRUCTIVE ACCEPTANCE / APPROVAL -- DAYS AFTER RECEIPT
OF ; AND DATE THEREOF
OTHER APPLICABLE PAYMENT TERMS (SPECIFY):

AND THE DATE ASSOCIATED THEREWITH

2} IF THE PAYMENT WAS DELAYED DUE TO AN INITIAL PAYMENT REQUEST / INVOICE
THAT WAS DEFECTIVIINDICATE DATE OF INITIAL RECEIPT , DATE
RETURNED TO CONTRACTOR , AND NATURE OF DEFECT (E.G., QUANTITY,
QUALITY, CONTRACTOR COMPLIANCE WITH CONTRACT, FAILURE TO INCLUDE
CERTIFICATION OF PROGRESS PAYMENTS)

3} IF DELAY OCCURRED AS A RESULT OF DISAGREEMENT (E.G., OVER AMOUNT OF
PAYMENT REQUESTED) , SPECIFY DISAGREEMENT:

INDICATE NUMBER OF DAYS DISAGREEMENT DELAYED ACCEPTANCE OR APPROVAL

PREPARED BY:
Harish Kapur /" GSA Project Manager /' WPIDAB
(SIGNATURE) DATE TITLE (CORR. SYMBOL)

(202) 219-3311 /
(PHONE NUMBER)  (FAX NUMBER)

OVERNIGHT GSA FINANCE DIVISION
EXPRESS CONSTRUCTION UNIT - 7BCPC
ADDRESS: 819 TAYLOR STREET, ROOM 5D06

FT. WORTH, TX. 76102
{817} 978-3009

GSA Form 1034 Page 2 of 2




PAGE 1 OF 1 PAGES
CONSTRUCTION PROGRESS REPORT REPORT NO. DATE
5 4/13/20
LOCATION 200 Constitution Ave, NW CONTRACTOR:  Glasgow Investigative Solutions, Inc.
TITLE South Garage Concrete Repairs 3166 Golansky Blvd Suite 201
CONTRACTNO.  47PM04-18-C-0057 |WORK ORDER: Woodbridge, VA 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETE
INITIAL CONTRACT| REVISED CONTRACT EST. SUBSTANTIAI] ~ ACTUAL  |THROUGH THIS MONTH  |[NORMAL TO DATE
SUBSTANTIAL |}{Sum of Line 4 and Line 5
10/10/19 4/30/20 9/30/20 divided by Line 3}
44% 44%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
5 [x] ves [ ~o [x] ves [ ~o
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
[x] ves [ ~o [x] ves [1 ~o [x] ves [ ~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER,
DELAYS BY THE GOVERNMENT, ETC., INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

. |INITIAL CONTRACT AMOUNT

. |CHANGE ORDERS {Total of Column 2, GSA Form 184-B}

. 'TOTAL CONTRACT AMOUNT TO DATE {Line 1 plus Line 2}

VALUE OF WORK COMPLETED TO DATE {Total of Columns 3A and 3B of GSA Form 184-A}

. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS {Total of Column 4, GSA Form 184-B}

. VALUE OF MATERIAL

A. MATERIAL ON SITE

B. MATERIAL IN STORAGE

7. TOTAL VALUE OF MATERIALS {Line 6A plus Line 6B}

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS { Sum of Lines 4, 5, and 7}

9. LESS RETAINAGE

10.| SUBTOTAL {Lines 8 minus Line 9}

11

.| BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12.. TOTAL BOND PREMIUMS { Line 11A plus Line 11B}

13.| SUBTOTAL {Line 10 plus Line 12}

14.| LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT {Line 13 minus Line 14}

$85,954.00

{Signature}

SIGNATURE {For Optional use} DATE CONSTRUCTION MANAGEMENT DATE
ENGINEER {Signature}
CONSTRUCTION ENGINEER ({Signature} DATE CHIEF - CONSTRUCTION ENGINEER DATE

GENERAL SERVICES ADMINISTRATION

GSA Form 184 {Rev. 9-79}




PAGE 1 OF 1 PAGES

REPORT NO. 5 DATE
CONSTRUCTION PROGRESS REPORT {Work Branch Breakdown} 4/13/20

CONTRACT NO.: 47PM04-18-C-0057 WORK ORDER NO.
TOTAL VALUE VALUE OF TOTAL VALUE OF

BRANCH of BRANCH SINCE LAST REPORT MATERIALS COMPLETED WORK
(Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS
INITIAL CONTRACT ) (a) (b) )
| GeneralRequiements | | | [ |

Temporary Power / Electric

Shoring & Bracing

Permanent Traffic Lines
Repair Ceilings, Walls, & Columns
Concrete Repair North Garage

Topside Slab Repair
Full depth repair 10" Slab

SUB-TOTAL
$23,496.00 $23,496.00 sooo] | $23,496.00
TOTAL $1,399,758.00 $556,769.65 $85,954.00 $0.00 $642,723.65

GENERAL SERVICES ADMINISTRATION GSA Form 184A




PAGE 1 OF 1 PAGES

| REPORT NO.

CONSTRUCTION PROGRESS REPORT {Change Order Breakdown}

DATE:
4/13/20

CONTRACT NO. 47PM04-18-C-0057

WORK ORDER NO.

CHANGE ORDER NO.

{1}
INITIAL CONTRACT

TOTAL VALUE OF
CHANGE ORDER
{Dollars Only}

{a}

{3} VALUE OF WORK COMPLETED

TO LAST REPORT
{Dollars Only}

{a}

SINCE LAST REPORT
{Dollars Only}

{b}

TOTAL VALUE OF
COMPLETED WORK

4

PS002 {Time Extension Only}

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTALS

$0.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA Form 184B
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CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 6/30/2019

1. PROJECT NAME

Garage Repairs Concrete Ceilings and Floors

2. CONTRACT NUMBER/TASK ORDER NUMBER

GS- 47PM0418C0057

3. PROJECT LOCATION

Francis Perkins Building; 200 Constitution Avenue, NW Washington, DC 20210

4. CONTRACT DATE

10/02/2018

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)
U.S. General Services Administration

FACILITIES PROGRAM SUPPORT

301 7TH Street, SW, Room 7675

Washington, DC 20407

6. INVOICE NUMBER

EN-47PM0418C0057_5
INSTRUCTIONS

Type or print all entries on this form
except Item 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge

and belief, that --

(1) The amounts requested are only for performance in accordance with the

specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be construed as final acceptance of a

subcontractor's performance.

A (s’_

9. DATE

04/13/2020

10. TYPE OR PRINT NAME AND TITLE OF GERTIFYING OFFICER

Rudolph Glasgow, President/CEO

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

Glasgow Investigative Solutions, Inc., 3166 Golansky Blvd, Ste 201, Woodbridge, VA 22192

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)
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